



NAME: ARATI

SRN: PES1UG24CS558

CLASS:J



Introducing ChatGPT | OpenAI x Jira PDF Step Guide x EV Charging Station Reservation... x + Ask Gemini

pojaripoomima46.atlassian.net/jira/software/projects/SCRUM/boards/1/backlog?epics=visible&sprintCompleted=

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#) Preferences Only necessary Accept all

Jira

For you Recent Starred Apps Plans Spaces Recent EV Charging Station Reservation... More spaces Recommended Create a roadmap Try Filters Dashboards Teams Goals Projects Customize sidebar

Search

+ Create See plans

Spaces

EV Charging Station Reservation System

Summary Backlog Board Docs Development

Search backlog Filter

Epic

No epic

EV Charging Station Reservation System

+ Create epic

SCRUM Sprint 2 11 Sep - 25 Sep (3 work items)

11 0 0 Start sprint

SCRUM-12 Cancel Charging Reservation In Progress 3

SCRUM-13 Receive Reservation Confirmation In Progress 3

SCRUM-14 View Reservation History In Progress 5

+ Create

3 of 3 work items visible | Estimate: 11 of 11

Backlog (0 work items)

Your backlog is empty.

+ Create

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#) Preferences Only necessary Accept all

Jira

For you Recent Starred Apps Plans Spaces Recent EV Charging Station Reservation... More spaces Recommended Create a roadmap Try Filters Dashboards Teams Goals Projects Customize sidebar

Search

+ Create See plans

Spaces

EV Charging Station Reservation System

Summary Backlog Board Docs Development

Search board Filter Group

Complete sprint

In Progress 0

In Review 0

Done 5

+ Create

Match Vehicle Connector with Available Charger

Parent EV Charging Station Reservation...

SCRUM-7 5 ✓

View Available Charging Slots

Parent EV Charging Station Reservation...

SCRUM-8 3 ✓

+ Create

29°C Partly sunny

Search

ENG IN

28-08-2

Introducing ChatGPT | OpenAI x Jira PDF Step Guide x Board - SCRUM Sprint 1 - SCRUM x + Ask Gemini

poojaripoornima46.atlassian.net/jira/software/projects/SCRUM/boards/1?sprintStarted=true&filter=&groupBy=none

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

For you Recent Starred Apps Plans Spaces Recent EV Charging Station Reservation... More spaces Recommended Create a roadmap Try Filters Dashboards Teams Goals

EV Charging Station Reservation System

Summary Backlog Board Docs Development

Search board Filter Group

In Progress 0 In Review 0 Done 3

Cancel Charging Reservation SCRUM-12 3 ✓ =

Receive Reservation Confirmation SCRUM-13 3 ✓ =

View Reservation History SCRUM-14 5 ✓ =

+ Create

Complete sprint

Complete SCRUM Sprint 1

This sprint contains 5 completed work items. That's all of them - well done!

Cancel Complete sprint

For you Recent Starred Apps Plans Spaces Recent EV Charging Station Reservation... More spaces Recommended Create a roadmap Try Filters Dashboards Teams Goals Projects Customize sidebar

EV Charging Station Reservation System

Summary Backlog Board Docs Development

Search board Filter Group

In Progress 0 In Review 0 Done 3

Cancel Charging Reservation SCRUM-12 3 ✓ =

Receive Reservation Confirmation SCRUM-13 3 ✓ =

View Reservation History SCRUM-14 5 ✓ =

+ Create

Complete sprint

poojaripoornima46.atlassian.net/jira/software/projects/SCRUM/boards/1?sprintStarted=true&filter=&groupBy=none

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. [Atlassian cookies and tracking notice](#)

For you Recent Starred Apps Plans Spaces Recent EV Charging Station Reservation... More spaces Recommended Create a roadmap Try Filters Dashboards

EV Charging Station Reservation System

Summary Backlog Board Docs Development

Search board Filter Group

In Progress 0 In Review 0 Done 3

Cancel Charging Reservation SCRUM-12 3 ✓ =

Receive Reservation Confirmation SCRUM-13 3 ✓ =

View Reservation History SCRUM-14 5 ✓ =




+ Create

Complete sprint

Complete SCRUM Sprint 2

This sprint contains 3 completed work items. That's all of them - well done!

Cancel Complete sprint



For you

Recent

Starred

Apps

Plans

Spaces

Recent

EV Charging Station Reservation S...

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces

EV Charging Station Reservation System

Summary

Backlog

Board

Docs

Development

Reports

Work item details

Search table

Work item key	Work type	Work item priority	Issue summary
SCRUM-10	Story	Medium	Manage Charging Station Availability
SCRUM-11	Story	Medium	Manage Dynamic Charging Rates
SCRUM-12	Story	Medium	Cancel Charging Reservation
SCRUM-13	Story	High	Receive Reservation Confirmation
SCRUM-14	Story	Low	View Reservation History
SCRUM-4	Subtask		Delegate this work item to a coding agent
SCRUM-5	Subtask		Implement this work item from your IDE or terminal
SCRUM-6	Epic	Medium	EV Charging Station Reservation System

1

Showing rows 1-11 of 11

For you

Recent

Starred

Apps

Plans

Spaces

Recent

EV Charging Station Reservation S...

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Spaces / EV Charging Station Reservation System / Reports

Sprint burndown chart

How to read this report

Sprint

SCRUM Sprint 1

Estimation field

Story points

Date - August 28th, 2026 - September 11th, 2026

Sprint goal - Complete the core EV charging station reservation features, including charger matching, slot availability, charging slot reservation, station availability management, and dynamic charging rates.

Remaining work

Guideline

Number of story points left to complete this sprint

Ideal burn rate

Story points

Aug 29

Aug 31

Sep 1

Sep 3

Sep 5

Sep 7


Sep 9

Sep 11

Date

Report: SCRUM Sprint 1

*Work item added after sprint start



1. Did your estimations reflect the actual effort?

Answer:

Yes, the story point estimates reasonably reflected the relative effort of the User Stories. Smaller stories such as receiving reservation confirmation were assigned fewer points, while more complex functionality such as reserving a charging slot was assigned more points. The Fibonacci scale helped represent differences in complexity and uncertainty.

2. Was your backlog well-prioritized?

Answer:

Yes, the backlog was prioritized according to user impact and system importance. Core functions such as viewing available charging slots, matching the vehicle connector, and reserving a charging slot were given higher priority because they are essential to the main charging reservation process.

3. How did your simulated sprint align with your plan?

Answer:

The simulated sprint followed the planned Scrum workflow. User Stories were selected for the sprint and progressed through the different stages of the board. The work items were moved through In Progress and finally to Done, and two sprints were completed as required.

4. What insights did the burndown chart give about your team's capacity?

Answer:

The burndown chart provided a visual representation of how quickly the team completed the planned work. It helped compare remaining work with expected progress and provided an indication of the team's capacity. Completing the sprint work showed that the selected workload was manageable for the simulated sprint.

